

FIG. 1




FIG. 2




FIG. 3a




FIG. 3b




FIG. 4




FIG. 5

12b

Adding a Project

Project Name: 250

Project Type: 252

Purpose: 254

Manager: 256

Date Section: 258

Project Start: 260

Day: 262

Month: 264

Year: 266

Project Completion: 268

Day: 270

Month: 272

Year: 274

Status: 276

Green - On schedule, no problems
Yellow - Behind schedule, but recoverable, moderate bugs
Red - Too far behind to recover, high impact bugs
Suspended - Project not Active
White - Project has not started
Complete - Project complete

Comments: 278

Restrict Viewing: ☐ Yes 280

SUBMIT CHANGES 282

FIG. 6

12d

Summary of Interruptions

Project	Type of Delay	Date	Duration days	Comments
Project 1	Interruption	04/08/1991	2	Power outage in lab
Project 1	Holiday	07/04/2001	4	July 4 th
Project 3	Setup	08/03/2001	3	Time to setup equipment in lab

Home Page Add New Interrupt

FIG. 7




FIG. 8a




FIG. 8b




FIG. 9

12e

Completed Projects

Completed Projects

Completed Projects		
Project	Status	Comments
Project 1	Completed	Comments for test project 1.
<u>Edit</u>	<u>Details</u>	Project Purpose: Design software
<u>Calendar Status</u>		Project Manager: Joe Smith Date Started: 03/01/1999 Date Finished: 05/03/2000
Project 2	Completed	Comments for test project 2.
<u>Edit</u>	<u>Details</u>	Project Purpose: Design software
<u>Calendar Status</u>		Project Manager: Joe Jones Date Started: 05/01/2000 Date Finished: 04/03/2001
<u>Details</u>		

FIG. 10

12f

Details View

Task Project Status

400 Task Area (Click on Task Name to Edit)	402 Task On Time	404 % Done	406 Bugs Filed	Comments
Entrance Criteria Met	On schedule	33	3	On time, bob is handling
Systems and Hardware setup	behind schedule	5	1	Late start
Fault Injection testing	Not started	0	0	0

T0600T"4B2E2660

12g

416

FIG. 12

12h

Statistics/Metric Information

Statistics/Metrics

Project	Start Date Finish Date	Days project was interrupted	Days project was active	Number of Holidays while project was active	Days interrupted due to setup	Days interrupted due to management hold	Percent Completed
1	05/01/2001 ??	8	43	3	2	4	20
2	06/02/2000 07/02/2000	3	31	2	1	0	34
5	08/03/2001 ??	0	12	0	0	0	12

FIG. 12 is a screenshot of a computer screen displaying a table of project statistics.

FIG. 13

12i




FIG. 14




FIG. 15




FIG. 16




FIG. 17




FIG. 18

